Id.	Activity	Start day	End day	Duration
1	**Search :**	14/03/2011	29/03/2011	12d
2	Different types of humidyfier and how to make it	14/03/2011	15/03/2011	2d
3	Costs of materials	14/03/2011	16/03/2011	3d
4	How to make a web interface	16/03/2011	18/03/2011	3d
5	Searching if exist similar	18/03/2011	21/03/2011	2d
6	How to make the tank? Volume and materials	21/03/2011	22/03/2011	2d
7	How to connect de humidyfier with control and web interface	22/03/2011	24/03/2011	3d
8	Search information about PLC	24/03/2011	24/03/2011	1d
9	**Brainstorm and choose the best solution**	29/03/2011	31/03/2011	3d
10	**Designing :**	31/03/2011	11/04/2011	8d
11	Humidyfier	31/03/2011	01/04/2011	2d
12	Box that contains the humidyfier	01/04/2011	04/04/2011	2d
13	System control	04/04/2011	05/04/2011	2d
14	Web interface	05/04/2011	05/04/2011	1d
15	Water tank	05/04/2011	05/04/2011	1d
16	**Intermid report**	11/04/2011	11/04/2011	1d
17	**Make a presentation**	11/04/2011	15/04/2011	5d
18	**Buying the materials**	18/04/2011	18/04/2011	1d
19	**Building**	19/04/2011	06/06/2011	35d
20	Humidyfier	19/04/2011	26/04/2011	6d
21	Box that contains the humidyfier	27/04/2011	04/05/2011	6d
22	System control	09/05/2011	16/05/2011	6d
23	Web interface	17/05/2011	24/05/2011	6d
24	Water tank	25/05/2011	01/06/2011	6d
25	**Testing**	06/06/2011	10/06/2011	5d
26	**Make a presentation**	10/06/2011	15/06/2011	4d